

~~SECRET~~

We F-10

Project Number ED-128

CONFIDENTIAL

Date 4 Feb 58

Project Name Agent Identification

Present Status 2 more months will be required to complete the 25 regular kits and the 10 in the playing card size. One ^{prototype} kit is currently being used operationally.

Further Action

None planned at the present time.

Project Completion Date 1 May 58


Engineer



25X1

~~SECRET~~

CONFIDENTIAL



25X1